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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs.  A third rig is expected this 
week. 

• Continue rock production drilling with 1 to 2 Cubex drills, 
with concentration in the priority areas needed for initial line 
closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1153 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 1 to 2 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of the 23 V-Line holes have been com-
pleted.   
 
Grouting results over the past week have indicated the 
need to drill and grout an additional 12 holes.  297 holes 
have been identified as necessary for initial line closure.  
Of those 297 holes, 207 are complete, or 70%.  81 holes 
are in progress, with grouting operations ongoing in 65 of 
those. 
   
There is a total of over 645,400 gallons of grout in 826 
holes along the embankment.  To date, over 649,883 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 4/18/08 was 693.72 ft. All five available 
units are being run around the clock to draw the pool. There is no signifi-
cant rainfall in the forecast for the Lake Cumberland basin over the next 
five days. 
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